
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:18 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 184 Date: 08-Nov-2012 Thursday

Approved Date:

Shift Hours: 06:45 am 05:30 pm Break: Over Time:

Const Calendar Day: 157

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear/Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

On 11/8/12, from 6:45am-noon, I monitored cable wrapping. The afternoon shift was rained out. From PP
20 to PP 22 the contractor covered a distance of 4' on the pull machine. From PP 22 to PP 24 the
contractor covered a distance of 1' on the push machine. Also, from PP 8- PP 10 the contractor started
work on handwrapping the upslope ends of the bays.

Iron workers on the machines:
Kevin Karber-FM
Brian Larsen-FM
Anthony Volpe
Jason Bradhurst
Barry Rothman
Scott Green
Alex Blanco
"Ricky" Climmie Hines

Handwrapping Iron workers:
Mike Draper-FM
Thadeus Booker
Tony Miranda
Tony Guillora

Labor:
Hector Limon
Curtis Sliy
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